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KAISER ¢ HILL
COMPANY

MEMORANDUM

Date: December 18, 2002 Minutes ar‘.egnf’zlafi:f}sified and .

To: Jan Robbins
From: Pam Arnold

Subject:  WEEKLY STATUS MEETING DOE/LRA for December 18, 2002

Attached are the minutes for the referenced weekly meeting for the Operating Record.
in attendance were:

P. Bakke R. Leitner

E. Brody M. McGrory

D. Coyne W. Moe

J. Floerke K. Trice

F. Gerdeman R. Vonfeldt
D. Ward

Additional items discussed:

1. The project is adjusting to the work control requirements for Be in both B371 and B374.

2. There will be not meeting for the next two weeks because of Christmas and New Year’s Day
holidays. The weekly status report will be issued by e-mail. The next meeting will be
January 8, 2003.

Action items:
From 11/27/02.

1. The State requested a copy of the current T231A tank sludge removal process
procedure and a copy of the rewritten procedure. — D. Coyne
STATUS: Waiting rewrite of procedure form contractor.

New 12/4/02
1. Both the State and DOE requested copies of the “underslab characterization” work

package when complete — Dan Coyne

End
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Ward, David

From: Hoffman, Betty

Sent: Thursday, December 19, 2002 10:45 AM
To: Ward, David; Green, Ken; Nesheim, Janet
Cc: Pennell, Jeffrey

Subject: RE:

The December 12, 2002, weekly DOP minutes, in two parts, along with the transmittal memorandum, are Unclassified/Not
UCNLI.

Betty Hoffman

From: Ward, David
Sent: Thursday, December 19, 2002 10:41 AM

To: Hoffman, Betty; Green, Ken; Nesheim, Janet
Cc: Pennell, Jeffrey
Subject:

Attached is the weekly DOP minutes, in two parts, along with the transmittal memorandum for December .
All three documents have been reviewed by Jim Floerke, who has signed on the cover page of the
transmittal memorandum, that they are unclassified and NOT UCNL.

Your return E-mail indicating approval will accompany the minutes to the Administrative Record for access
by the pubiic.

David

<< File: TRANSMITTAL MINUTES (2).doc >> << File: Weekly State Status - (12-18-02) (2).doc >> << File:
AGENDA1.doc >> << File: Environmental Matrix.xls >>
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B371 CLOSURE PROJECT
WEEKLY STATUS MEETING [Every Wednesday, 9:30 a.m.B371 Conference Room]
December 18, 2002
AGENDA

9:30 am INTRODUCTION — David Ward, X5938 (212-2578)

D&D - Jim Floerke, X2850, (212-3292)

Sets Status

Tanks

MAA/PA Closure

Uncleared Personnel Access to PA

D&D WASTE - Randy Leitner, X3537, (212-2174)

Gloveboxes to Envirocare
3000 legacy drums

CONSTRUCTION / MAINTENANCE - Dan Coyne, X2820 (212-6200)

B374

Set 5 Dismantlement

Set 21 Dismantiement

Area AQ Demolition (B371)

Area AM Dismantlement (attic reagent tanks)
Install TGA Equipment

Upgrade Bldg. Ventilation

Room 3701 Security Upgrades
Room 3602 Parts Crushing

B371/4 Demolition Contract

B371 Characterization Paint Samples
B371 Under-slab Characterization

PuSPS — Randy Leitner, X3537, (212-2174)

AUTHORIZATION BASIS/BIO —Howard Giplin, X3701 (212-3603)

ENVIRONMENTAL & ACTION ITEMS- David Ward, X5938 (212-2578)

OUTSTANDING ACTION ITEMS:
1. State requested copies of the current T231A tank sludge removal process procedure
and the rewritten procedure. — D. Coyne

2. Both the State and DOE requested copies of the “underslab characterization” work
package when complete — Dan Coyne



D&D Summary (AAC/AAD)
Week Ending 12/13/02

D&D

Set 3 (1AD103BD00)
¢ Mechanical stripout for tank removal complete. Prepping for tank removal.
¢ Electrical isolation and stripout is complete.

Set 4 (1AD104BD00)

e Mechanical stripout in process.
¢ Electrical isolation and stripout is complete.

Set S (1AD10SBD00)

e Mechanical stripout for tanks completed. Tank removal completed. Glovebox removal in process.
o Electrical isolation and stripout is complete.

Set 6 (1AQ31DR02B)

e Scanning of tanks in rooms is complete.
e Engineering and Planning activities in process. (Initiate D&D in Room 3563)
e Electrical isolation and stripout package in pre-requisites.

Set 7 Dismantlement (1AD107BD00)

e Set scope is complete.

Set 8 Tank Cerium Decon (1AD108DH00)
e Strip-out package pending, based on coupon results.
e Coupon removal activities on hold.

Set 9 (CSV)

e Work package planning and engineering under way to support disposal of 1,147 container pallets.
e Preparations under way to support Radiological and Beryllium Decon effort.

Set 12 Dismantlement (1AD112BD00)

¢ Dismantlement engineering/planning pending resource assignment.

Set 13 Dismantlement (1AD113BD00)

e Electrical isolation and stripout in process.
e Dismantlement planning and engineering activities in process.

Revision: 12/18/02
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Set 14 Dismantlement (1AD114BD00)

Electrical isolation is 95% complete.

Mechanical isolation package is 80% complete.
Equipment removal from Room 2339 continues.

GB 7,9, 12, and 13 - Removal is 100% complete.

GB 10 - Internal component removal is 100% complete.
GB 8 - Internal component removal is 100% complete.

Set 16 Dismantlement (1AD116BD00)
e Electrical isolation and stripout package due from P/E January 7.
e Mechanical isolation and stripout package due from P/E January 13.

Set 25 Dismantlement (1AD125BD00)

¢ Set scope is complete.

Set 31 Dismantlement (1AD131BD00)

e All permanent equipment removed, except IAEA counter. Set scope is complete.

Set 33 Dismantlement (1AD133BD00)

¢ All permanent equipment removed. Set scope is complete.

Set 34 Dismantlement (1AD134BD00)
e TGS drum counting equipment removed. Set scope is complete.

Set 56 Dismantlement (1AD456BD00)

e Mechanical stripout package is ready to work pending resource assignment.
o Electrical strip out is complete.

Set 58 Dismantlement (1AD458BD00)

e Electrical isolation and stripout in process.
e Mechanical isolation and stripout package ready to work pending resource assignment.
e GB 118/120 stripout package at P/E.

Tanks
e Set 12 - Raschig ring removal in process. (1AC112ET00)
*  Completed for Room 1105 (Tanks 131A, 229A, and 229B) and Room 1115 (Tanks 400A, 400B,
400C, 160A, and 160B).
* Room 1117: Removing rings from Tank 157B. Rings removed from 2B.
= SCO surveys completed on Tanks T30, T31, T10, 238A/B, and 240A/B. All meet SCO.
e Set 10 - Ring Removal package ready to work. (LAC110ETO00)

Revision: 12/18/02



D&D Waste

Repackage/disposition the remaining 3000 legacy drums
e Starting inventory (May 3, 2002) = 3,163 (revised to include 220 in B374)
e December 17, 2002 inventory = 1,767

Drum Category # 55 Gallon Drums
No glovebox processing 473
Box & Go 130
Drum repack (e.g. c-cell) 243
Glovebox processing 60
Empty 148
Unknown - Standards (Waiting disposition) 52
Unknown - Disposition 8
New Generation/New empty 487
Building 371 Total 1,601
Building 374 Total 166
Grand Total 1,767
Net Drum Loss for Week 45
Material Stewardship containers received to date 33
| CONSTRUCTION / MAINTENANCE
B374

e 231 Sludge Removal - Implementing corrective actions resulting from line separation.
e Tank Sludge Removal - Sludge removal strategy being developed to package sludge in DOT
containers and consider off-site treatment. Engineering started for removal of tanks in B374.

Set 3 Dismantlement [ Tank Removal] (1AD103BD00)

e Removing concrete from tank bases in preparation for tank removal.

Set 21 Dismantlement (1AD421BD00)

e Electrical identification/isolation in process.

Area AQ Demolition - B381 and UST (1AD1AQGX20)
o UST

= Tank foamed December 14. Backfilling in progress.

Area AM Dismantlement [Rooms 4101, 4102, 4103 and 4104} 1AD1AMBX00)
e Removed remaining 5 steel tanks in berm area. Setting up for potassium tank removal. Continuing
with mechanical removal. Electrical removal in 4101 and 4102.

Upgrade Building Ventilation System
e Removal of in-line supplies filters re-started. Approximately 190 of 210 filters removed in attic.

Room 3701 Security Upgrades
e Connecting duress system to alarms system.

Room 3602 Parts Crushing
e Twelve parts crushed and packaged.

Revision: 12/18/02 3



B371/374 Demolition Contract
e Internal KH reviews in process. Expect to transmit the package to DOE in December 2002.

B371 Underslab Characterization
¢ Commencing development of work package. Awaiting input from RISS environmental.

B371 West Wall Removal
e Mobilizing for asbestos removal.

B371 Asbestos Removal
e Received bid from Onyx. Setting up contract to remove asbestos tile from the west end of B371.

7 Revision: 12/18/02



Basis for Interim Operations (BIO)
Week Ending 12-20-02

PuSPS
¢ Install TGA/IR in Room 3701. Implementation in progress.

Operations

¢ Streamline JCO to allow High Holdup tank D&D (Set 6 OOC) (RFFO Approved,
being implemented)

¢ Streamline JCO to support open Hatch in Room 1214 to support CSV pallet
Removal. (Drafted — On Hold for Operations issues)

D&D Support
JCO for transferring large/long items through airlocks (On Hold)

e Page Change to allow storage of drums and SWB’s in B374 (In draft)

DBIO Development And Implementation.

¢ Submitted to DOE, RFFO for Review and Approval 7/1/02. RFFO review complete
10/18/02. Initial Cross-Table complete. Final Cross table expected
1/15/03Working Final Review copy for DOE, RFFO Approval expected 2/31/03

Out-of-commission — USQD:s for placing dismantlement sets out-of-commission:

Set I Date Completed I Date to DOE [ Response Due | Response/ Approval
Pending
6 12/17/02 12/19/02 12/27/02
16
17
12 Ph. 2
Complete
58 8/9/02 8/16/02 8/23/02 9/12/02
25 9/9/02 9/10/02 9/17/02 9/20/02
21, Ph. 11 7/2/02 7/3/02 7/10/02 7/26/02
3,4,5 6-4-02 6/10/02 6/17/02 6/14/02
Bldg. 374 Process Steam 5-16-02 5-20-02 5-27-02 5-23-02
24 9-27-01 10-1-01 10-8-01 10-1-01
7 10-24-01 10-30-01 11-6-01 11-6-01
14 11-13-01 11-28-01 12-5-01 12-05-01
13 12-13-01 12-18-01 12-25-01 1-30-02
21, Ph. 1 12-11-01 1-15-02 1-22-02 1-29-02
12, Ph. | 1-2-02 1-15-02 1-22-02 1-29-02
15 1-9-02 1-24-02 1-31-02 N/A
15 (USQD Rev 1) 2-19-02 2-26-02 3-05-02 3-19-02
AM, Ph. 1 2-27-02 3-11-20 3-18-02 3-18-02
Process Vent, Sets 12/13 3-13-02 4-11-02 5-02-02* 5-01-02
Caustic transfer line 4-01-02 4-15-02 4-30-02% 5-01-02
56 4-3-02 4-15-02 5-2-02 Revision requested
56 (USQD Rev 1) 5-7-02 5-9-02 5-16-02 5-15-02
PWTS Cancelled
Revision: 12/18/02 5
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